ATI Timeline & Resources: Proposed Changes

Draft 4.0, January 16, 2007

	Administrative Web Accessibility Milestones & Deliverables
	New Proposed Timeline
	Current Timeline
	Reason for Change

	Adopt and disseminate a Campus Web Accessibility Policy 1

	March 30, 2007
	January 29, 2007
	Allowed time for campus consultation

	Complete the First Year ATI Web Accessibility Project2 

 
	May 15, 2007
	
	Clarified Existing Coded Memo

	Submit First Year Web Report3 to the Chancellor's Office


	June 15, 2007
	June 15, 2007
	No Change

	Milestone: Administrative sites that are critical to institutional access (as determined in the Transition Plan) must be compliant or an equally effective alternative form of access must be provided.
	May 15, 2008
	Not defined
	Milestone added for clarity

	Submit Year 2 Progress Report to the Chancellor's Office
	June 15, 2008
	June 15, 2008
	No Change

	Milestone: Remaining critical administrative sites identified in the Transition Plan must be compliant or an equally effective alternative form of access must be provided.
	May 15, 2009
	
	Milestone added for clarity

	Submit Year 3 Report to the Chancellor's Office
	June 15, 2009
	June 15, 2009
	No Change

	Milestone: All web sites at the CSU must be fully compliant with Section 508 (or a stricter, future W3C standard) or an equally effective alternative form of access must be provided.
	May 15, 2012
	
	Added endpoint for clarity

	
	
	
	

	Instructional Materials and Instructional Websites Milestones and Deliverables
	
	
	

	Submission of Instructional Materials Accessibility Plan (IMAP).4


	June 15, 2007
	June 15, 2007
	No Change

	Implement provisions that deal with print-based instructional materials (i.e. textbooks with the goal of increasing the timeliness of providing accessible formats to students with disabilities.)
	December 1, 2007
	
	Milestone added for clarity

	Submit Year 2 Progress Report to the Chancellor's Office
	June 15, 2008
	June 15, 2008
	No change

	Milestone: Instructional materials for new course offerings must be accessible or an equally effective alternative form of access must be provided. 
	Fall Term, 2008
	July 1, 2007
	Allowed time for campuses to build capacity

	Submit Year 3 Progress Report to the Chancellor's Office 
	June 15, 2009
	June 15, 2009
	Added for consistency with Web Initiative

	Milestone: All Instructional materials and instructional web content for all course offerings must be accessible or an equally effective alternate form of access must be provided.
	Fall Term, 2012
	July 1, 2009
	Added for consistency with Web Initiative

	
	
	
	

	E&IT Procurement Milestones and Deliverables
	
	
	

	Submit Campus Accessible E&IT Procurement Procedures5 to the Chancellor’s Office.
	March 30, 2007
	January 29, 2007
	To coincide with the Web Policy/Plan submission

	Implement campus-based Accessible E&IT Procurement for formal bidding.


	September 1, 2007
	January 29, 2007
	

	Submit Progress Report to the Chancellor’s Office
	August 15, 2008
	June 15, 2008
	To not conflict with end-of-year closing 

	Implement campus-based Accessible E&IT Procurement for all purchases except credit cards


	September 1, 2008
	July 1, 2007
	To not conflict with end-of-year closing

	Submit Progress Report to the Chancellor’s Office
	August 15, 2009
	Jun 15, 2009
	To not conflict with end-of-year closing

	Implement campus-based Accessible E&IT Procurement for credit cards purchases

(This date will be set based on an assessment of systemwide progress of this priority via the annual reports submitted.)
	TBD 
	March 1, 2008
	Implementation date will be determined by Dec. 1, 2009 after evaluation of  systemwide progress 
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